27 March 1963

MEMORANDUM FOR: Deputy Director (Support)

SUBJECT : SRB Index System Conversion Project


REFERENCES: A. Memo to D/S from C/ADPS, same Subj., dated 25 January 1963

B. Memo to C/APPS from D/S, same Subj., dated 31 January 1963

- 1. This is to request your approval of the SRD index Conversion Project as outlined in Ref A and concurred in by the Director of Security (Ref B).
- 2. The Project will be undertaken by this Staff contingent upon the satisfactory completion of a pilot operation now underway and your approval of the implementation plan as outlined below.

### a. Personnel

A working force of thirty (30) persons in grades 3-5 will be required for a nine month period commencing 1 June 1963 to perform the conversion of approximately 1.7 million cards. Of the work force of 30 clerical personnel (clerk-stenos and qualified typists excluded), 18 will be card punch and verifier machine operators, and 12 will be index card editors. These personnel will be assigned to this special Project from the clerical pool while in provisional clearance status. As full clearances are received on these individuals, they will be returned to the Clerical Assignment Branch/POD for appropriate Agency staff assignments and will be replaced from the clerical pool by other provisionally cleared personnel. All personnel assigned to the Project will receive the necessary training by the ABPS in-house



SUBJECT: SRD index System Conversion Project

and at local facilities (iBM Education Center on no cost basis) under the direct supervision of this Staff for the duration of the Project. Toward the final phases of the Project when the classified portions of the index system are ready for inclusion in the conversion, ADPS will specifically identify the minimum number of cleared personnel required to complete the Project. A decision will be made at that time regarding relative priorities for the assignment of available cleared personnel to this Project.

### b. Funding

Personal Services\$90,000 30 x \$4,000 (average) for 9 mos.
Machine Rentals
Equipment/Supplies\$ 5,000 Eards, trays, and holders

The ADPS has funds available in FY-63 to cover the above cost. However, since the funds to cover the personal services may not be carried forward into FY-64, this Staff would transfer \$90,000 to the Office of Personnel to provide for new and unplanned requirements related to recruitment activity.

#### c. Space/Logistics

Approximately 1600 sq. ft. of Headquarters space near the SRB would be desirable. However, arrangements would be made for special courier service if this Project were located in the downtown area. The Logistics Services Division is aware of the space requirement and will make every effort to locate the necessary space based on the relative priority given this Project.

RET

SUBJECT: SRD Index System Conversion Project

Electrical wiring in the space would have to be modified to provide about 6 lines based on an average of 3 amps per machine.

The card punch and verifiers weigh approximately 250 lbs. each; the interpreter, 775 lbs. Hence, consideration of weight distribution of this equipment might be a critical point in locating this Project.

# d. Security Considerations

The punching of the overt cards may be done by provisionally cleared employees. However, conversion of the smaller holdings of covert files in SRD will be accomplished by fully cleared personnel only.

# e. <u>Termination Procedures</u>

At the conclusion of this Project on or about 31 March 1964, detailed personnel will be returned to Clerical Assignment Branch for appropriate staff assignment.

3. With your approval and establishment of a priority for this Project, the mechanisms outlined above will be implemented forthwith in an effort to accomplish this task with economy, efficiency, dispatch, and a minimum of disruption to clerical personnel assignments.

4.	it is therefore	recommended	that	you	approve	the	con-
AG: \$1011	plan as outlined						
	C	A Automatic	Ch	. • •	essino i	 Staff	•

See page 4 for concurrences and approval

25X1

SUBJECT: SR9 Index System Conversion Project

CONCURRENCE:_	/s/ Emmett D. Ecnols	DATE:	5 APR 1963
	Birector of Personnel		
CONCURRENCE:	Signed) Sheffield Edwards	DATE:4	APR 1963
	Birector of Security		

APPROVEU: Deputy Director (Support)

Distribution:
Orig. - C/ADPS
2 - BD/S Chrono,
1 - D/Pers
1 - B/S
1 - D/L
1 - Comptroller

APR 5 3 00 PM '63

S/00-0

SCUTTE !